RSU #72

Fryeburg Elementary School

Concept Approval
March 18, 2014

PROPOSED PROJECT SCHEDULE

Activity

Site Approval by State Board of Education
Straw Poll

Concept Approval by State Board of Education
Referendum Date

Design Development Complete

Date
June 12, 2013
March 4, 2014
March 18, 2014
June 10, 2014

December 2014

100% Construction Documents Complete August 2015
Design & Funding Approval by State Board of Education September 2015
Project out to Bid September 2015
Bid Opening October 2015
Final Funding Approval by the Commissioner of Education Novermber 2015
*Dept. of Education Established Bond Date Spring 2016
Substantial Completion June 2017
Occupancy July 2017
*Bond date contingent upon Legislative appropriation.
SQUARE FOOT SUMMARY

Space Definition State/Local Local Only Total
New Construction (sf) 54,600 0 54,600 sf
Renovation (sf) 45,300 0 45,300 sf

Total 99,900 0 99,900 sf
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